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Earth Resources Experiment Package (EREP)

Progress Report #6 - 23 October 1974

Investigation #089
New England Reservoir Management

Principal Investigator:
Mr. Saul Cooper, New England Division

Corps of Engineers, Waltham, Mass. 02154

Co-Investigator:
Dr. Duwayne Anderson, U. S. Army Cold

Regions Research & Engineering Laboratory
Hanover, New Hampshire 03755

A CRREL representative attended the Skylab EREP Principal

Investigators Data Meeting in Houston, Texas in July 1974,
where a comprehensive review and status of data processing
for the EREP sensors were presented by Johnson Space Center

personnel. They explained problems encountered in process-

ing data and the effects of corrections on final data products,
including those of the Sl90A, S190B and S192 sensors. In

addition, a discipline team meeting was held to brief geology/

hydrology investigators on progress of the various programs

currently underway.

The final edited version of a special interim report entitled:

"Land Use/Vegetation Mapping in Reservoir Management -

Merrimack River Basin" was finished in this quarter. The

required five copies were sent to our technical monitor,

Mr. Martin Miller, and one forwarded to the NASA Scientific

and Technical Information Facility for the public domain.

Image processing has been delayed this quarter because the

S192 multispectral photographic film and computer compatible

tape for the Merrimack River basin and the Boston, Massachu-

setts area were not received. Due to delivery delays of the

Skylab data products, a request for a time and cost extension

of the work contract is being sent to Mr. Phil R. Kimbrough,



Skylab Technical Support Procurement Branch. The milestone

chart will be updated upon acceptance of the extension request.

Further work will include the continuation of land use/vegetation

mapping in, small urban watersheds on the Connecticut River

utilizing Skylab S190A, S190B and RB-57 imagery. The infor-

mation obtained from the Connecticut River .study will be com-

pared to the mapping accomplished in the Merrimack River

basin. This data will then be related to basin runoff para-
meters as monitored at ground stations. Also, pending receipt

of the S192 computer compatible tape, we plan to evaluate a

computer data processing technique in cooperation with the

Goddard Institute for Space Studies, New York City for the

quantitative analysis of spectral r.adiance values for imagery ob-
tained over the Merrimack River basin.
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New England Division

Skylab Investigation #089 New England Reservoir Management Corps of Engineers

197 1974 1975

Milestones A M J JAS O D JF A J J AS 1 JF

Preflight Simulation and Investigation Planning

Alert Status for ERTS-1 - Skylab Ground Truth Acquisition - -'-

Expected Receipt of Skylab Imagery - ------

Flood Plain Mapping 
--

Vegetati6n/Land Use Mapping of Merrimack River Basin -.---. .

Preparation of Final Report

Submission of Final Report to Contract Monitor

Distribution of Final Report

Remarks
This chart has been updated to reflect Skylab mission status as of 23 October 1974
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